To: R9-SFD92[ROSFD92@epa.gov]; Jacobs, Sara[Jacobs.Sara@epa.gov}; Ripperda,
Mark[Ripperda.Mark@epa.gov]; Hanusiak, Lisa[hanusiak.lisa@epa.gov}; Salire,

Tess[Salire. Tess@epa.gov]; searles, zizi[searles.zizi@epa.govl; jones, billfjones.bili@epa.gov];, Reeves,
Linda[Reeves.Linda@epa.gov}; Poalinelli, Edwin[POALINELLI.EDWIN@EPA.GOV]; Pease,
Amanda[Pease.Amanda@epa.gov]; Glickfield, Gaelle[Glickfield.Gaelle@epa.gov]

Cc: Guria, Peter[Guria.Peter@epa.gov]; Ingram, Philip[ingram.philip@epa.gov}; Lawrence,
Kathryn[Lawrence.Kathryn@epa.gov]; Duncan, Will[Duncan. Will@epa.gov]; Roe,
AutumnRoe.Autumn@epa.govl; Alert, Tana[Alert. Tana@epa.govl; Meer, Daniel[Meer.Daniei@epa.gov};
Clements, Mindy[clements.mindy@epa.gov}

From: Albizu, Ramon

Sent: Fri 10/7/2016 10:03:52 PM

Subject: START 4 TDD Weekly Report

TDD Weekly Report 09-30-2016.xdsx

All

2

Attached please find the START 4 TDDs weekly report. This report summarizes TDD’s status
up to 09/30/16, as such, this report may not include recent actions.

Recent TDD actions from 10/03/16 - 10/07/16:

' Hawaii NEBA —new TDD.

o
SOW revision.

Essex-Goffs Rd 119246 Phase I/Il TBA — amendment B — ceiling increase and

Announcements, reminders, and suggestions:

» TDDs highlighted in red have reached 75% or more of authorized ceiling and/or have a
comment from Weston that may require action (see attached spreadsheet).

Thanks,

Ramon D. Albizu, START 4 PO (Contract-Level COR) / RTFL
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